2007 | 2008 | 2009 | 2010 | 2011

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec | Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec | Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec | Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec | Jan Feb Mar Apr May Jun Jul

Phase 1: Program Initiation

Phase 2: Baseline Report

Phase 3: Issues, Opportunities, and Vision

Phase 2b Baseline Report Supplement

Phase 11: Economic Element

Phase 10: Water Element

Phase 4: Alternatives - Descriptions

Phase 12: Housing Element - Draft Report & Submital to HCD

Phase 12: Housing Element - HCD Review & Public Review

Phase 11: Economic Element - Goals & Policies

Phase 7: Fiscal Impact Assessment

Phase 10: Water Element - Integration into Goal &

Circulation Element

Phase 4: Alternatives - Preparation & Analysis

Phase 4: Alts - Public Review

Phase 5: Goals and Policies Report

Phase 6: Environmental Impact Report

Phase 8: Public Review - Draft GPU & EIR

Phase 9: Final Documents & Adoption

Milestone Reports

Baseline Report

Issues and Opportunities Report

Baseline Report Supplement

Draft Water Element

HCD Review Draft Housing Element

Public Review Draft Alternatives Report

Final Housing Element

Public Review Draft Goals and Policies

Environmental Impact Report

Fiscal Impact Report

Final General Plan

Community Workshops

1st Round of Workshops

Vision and Guiding Principles Workshops

HE Stakeholder Workshop #1

HE Stakeholder Workshop #2

Economic Forum

Alternatives Workshops

Goals and Policies Workshops

Public Review Workshops

BOS Meetings

Project Schedule

CALAVERAS COUNTY GENERAL PLAN UPDATE

mintierharnish planning consultants

Last updated: January 25, 2010